
USAID IRAQ ADMINISTRATIVE 

REFORM PROJECT 
MONTHLY PROGRESS REPORT, FEBRUARY 2015 

 

FEBRUARY 28, 2015 

This publication was produced for review by the United States Agency for International 

Development. It was prepared by Management Systems International. 
 



 

MONTHLY PROGRESS REPORT, February 2015 i 

USAID IRAQ ADMINISTRATIVE 

REFORM PROJECT 

MONTHLY PROGRESS REPORT, FEBRUARY 2015 

 

 

 

 

 

 

Management Systems International 

Corporate Offices 

200 12th Street, South 

Arlington, VA 22202 USA 

Tel: + 1 703 979 7100  

 

Contracted under AID–267–C–11–0005 Iraq Administrative Reform Project 

Please do not circulate this report without due consideration of security issues in Iraq. 

 

 

 DISCLAIMER 

The author’s views expressed in this publication do not necessarily reflect the views of the United States Agency 

for International Development or the United States Government. 



 

MONTHLY PROGRESS REPORT, February 2015 ii 

 

CONTENTS 

Acronyms ................................................................................................................ 1 

Summary ................................................................................................................. 2 

1. Public procurement capacity building....................................................... 4 

1.1 Ministry of Planning Capacity Building ....................................................................... 4 

1.2 Ministries and Governor Offices Capacity Building ................................................ 7 

2. Political-economic analysis of the oil sector ........................................... 11 

3. Social saftey network (SSN) ..................................................................... 12 

Project Administration ........................................................................................ 13 

Staffing, Deployment, Registration ..................................................................................13 

Security ..................................................................................................................................13 

Close out ...............................................................................................................................13 

Badges/Visas ..........................................................................................................................13 

 

 



 

MONTHLY PROGRESS REPORT, February 2015 1 

ACRONYMS 

COMSEC Council of Ministers Secretariat 

COP  Chief of Party 

COSQC Central Organization for Standardization and Quality Control 

DGGC  Directorate General of Government Contracts 

GoI  Government of Iraq 

KMoLSA Kurdistan Ministry of Labor and Social Affairs 

KRG  Kurdistan Regional Government 

MoA  Ministry of Agriculture 

MoC  Ministry of Communication 

MoCH  Ministry of Construction & Housing 

MoDM  Ministry of Displaced & Migration 

MoE  Ministry of Electricity 

MoEd  Ministry of Education 

MoEn  Ministry of Environment 

MoF  Ministry of Finance 

MoH  Ministry of Health 

MoHE  Ministry of Higher Education 

MoIM  Ministry of Industry & Minerals 

MoJ  Ministry of Justice 

MoLSA  Ministry of Labor & Social Affairs 

MoMPW Ministry of Municipality & Public Works 

MoO  Ministry of Oil 

MoP  Ministry of Planning 

MoT  Ministry of Trade 

MoTr  Ministry of Transportation 

MP  Members of the Parliament 

NCMDIT National Center for Management Development and Information Technology 

NGO  Non-Governmental Organization 

PMAC  Prime Minister’s Advisory Council 

SBDs  Standard Bidding Documents 

SCOP  State Company for Oil Projects 

SSN  Social Safety Net 

ToT  Training of Trainers 

USAID   United States Agency for International Development 



 

MONTHLY PROGRESS REPORT, February 2015 2 

SUMMARY 

USAID-Tarabot continued to provide assistance to a range of Government of Iraq (GoI) partners in the 

application of internationally recognized procurement processes, through both hands-on training and 

workshops. Work continues to broaden the precedent set by GoI partners piloting the modern 

procurement techniques learned from USAID-Tarabot.   

As a key measure of USAID-Tarabot’s strategy to secure the procurement initiative’s sustainability, a 

range of capacity building assistance started for the Ministry of Planning (MoP). This includes direct 

training, as well as by including Ministry of Planning procurement officers as trainers and advisors in 

workshops and technical assistance provided to other GoI entities. The enthusiasm with which the 

ministry has taken up its role as the oversight body for procurement in Iraq is palpable and an 

encouraging sign for long-term sustainability.  

This month, the Karbala governorate hosted the national conference on standard bidding documents 

(SBDs) for the procurement of public works contracts. Held jointly with Ministry of Planning, Karbala 

Governor’s Office, and USAID-Tarabot, the conference attracted over 350 individuals from various GoI 

entities, local and international private contractors, UN and media agencies. Local and international 

businesses were educated on SBDs, their purpose, how to prepare responsive bids, and were 

introduced to internationally-applied evaluation criteria. 

The national procurement ToT program continued this month with advanced procurement training, 

delivered jointly by USAID-Tarabot and the Ministry of Planning’s Directorate General for Government 

Contracts (DGGC) to 25 (14 males, 11 females) government officials. Held at the Ministry of 

Planning National Center for Management Development and Information Technology (NCMDIT), this 

advance training focused on standard request for proposals for selection of consultants, and Iraqi guides 

for implementation of contracts. 

Additionally, MoP began implementation of their 2015 training program, by delivering a 5-day workshop 

on SBDs at the MoP NCMDIT to 8 (6 males, 2 females) government officials from Council of 

Ministers Secretariat (COMSEC), and Ministries of Planning, Industry and Minerals, Tourism and 

Antiques, and Transportation. This workshop provides participants with knowledge on the bidding 

documents required for turn-key contracts, supplying IT equipment contracts, and design contracts. The 

workshop ended with an exam supervised by the NCMDIT staff, where the results will be submitted to 

MoP for evaluation. USAID-Tarabot is limiting its role in building the capacity of GoI entities in SBDs, as 

MoP takes over future trainings of GoI officials.  

USAID-Tarabot plans to introduce a Training Management System (TMS) to MoP, assisting it to manage 

and coordinate its future training efforts. Supported by the MoP Director General for Government 

Contracts (DGGC), MoP training department staff will be the holders of this system. USAID-Tarabot 

also plans to utilize the internal capacity of the project’s Monitoring & Evaluation (M&E) department, to 

introduce tools and processes that can be adopted by MoP in order to document and keep track of 

trainings and the participants. 

USAID-Tarabot continued to support MoP in site visits to GoI entities applying SBDs to pilot projects. 

Visits to the Ministries of Electricity, Oil, and Transportation were carried out by a team of experts 

from MoP and USAID-Tarabot. Working hand in hand with MoP experts will not only better equip 

procuring entities in implementing international procurement practices, complying with Iraqi 
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procurement laws and regulations, issuing tenders, and managing contracts; but also increase the 

experience of MoP experts to undertake the site visits and training.   

Support continues to the six GoI entities implementing the comprehensive procurement reform 

package. The Ministries of Electricity, Health, Oil and Transportation, and Governor Offices of Basrah 

and Najaf are the direct beneficiaries of this 11 element program, where technical guidance was 

provided in a variety of areas such as procurement process, planning, archiving, staffing and structure, 

laws and regulations, SBDs and webpage development.    

USAID-Tarabot continued the comprehensive study on the oil sector in Iraq. Relevant information was 

collected for the study by the team of experts from various public and private sector representatives. A 

first draft of the analytical study is being finalized. The study focuses on current status, challenges, and 

proposed solutions for increasing oil revenues, improving project management, encouraging foreign 

investments, and service provision.   

In response to KRG MoLSA request for additional support to improve implementation of Social Safety 

Net (SSN) in Kurdistan, USAID-Tarabot COP and Senior SSN Advisor met with the minister and 

technical director of the SSN, to discuss further assistance to KRG MoLSA to ensure that their regional 

SSN system becomes fully operational.  This request was communicated to USAID and a smaller scale of 

technical assistance is approved. a work plan is being developed and discussed with the minister, as 

USAID and Tarabot aim to leave behind a fully operational KRG SSN system. 

Events: USAID-Tarabot project engaged in a variety of activities during February. The following 

breakdown accounts for the numbers and types of events: 

 

 Total Events: USAID-Tarabot teams held (41) events; representing (2) workshop and (39) 

technical meetings. This brings the total to (212) events implemented since the beginning of the 

extension. 

 Locations: (36) of these events were held at locations in Baghdad, while (2) events were delivered 

in Basrah and Najaf province each. (1) Event was held in Erbil. 

 Total Number of GoI officials: a total of (34) government officials were trained representing 

(20) males and (14) females. 

 Institutions: a total of (23) government institutions were involved in USAID-Tarabot activities in 

February; representing (14) ministries, (4) governorates, and (5) directorates participated in these 

events. 
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1. PUBLIC PROCUREMENT CAPACITY BUILDING 

As part of its ongoing efforts to improve Iraq’s service-oriented capital investments, USAID-Tarabot is 

partnering with the Ministry of Planning (MoP) to support the Government of Iraq (GoI) to make use of 

its investment budget through fair and transparent procurement systems. These reforms will improve 

service delivery by lending efficiency and transparency to the procurement process. They will help to 

create an environment conducive to fair and open competition in the tendering and awarding of 

contracts, and build the confidence of the private sector in the government’s bidding process. In the 

past, the transparency and efficiency of government procurement has been hindered by reliance on 

disorganized, paper-based systems and antiquated processes. The government needs to make concrete 

reforms in order to bring the expertise of international firms upon which the success of complex large 

projects often rests. USAID-Tarabot works with the MoP to deliver complementary capacity building 

activities and systems reform with the ultimate goal of establishing unified procurement system aligned 

with international standards.  

1.1 Ministry of Planning Capacity Building 

As the chief coordinating entity for public contracting in Iraq, MoP has been a longstanding partner of 

USAID-Tarabot in procurement reform, and is positioned to take the lead on Iraq’s national-level 

procurement reform initiative. USAID-Tarabot has taken steps to prepare the ministry to do so through 

knowledge transfer and anchoring of sound practices. Procurement training provided for the MoP is 

bolstered by hands-on experience, as MoP staff partner with USAID-Tarabot advisors to jointly conduct 

workshops and applied trainings for other GoI entities. These ongoing activities are important 

opportunities for MoP staff to garner knowledge about procurement and acquire training skills, which 

will be critical as the national reform process moves forward. 

National Procurement Conference 

USAID-Tarabot in cooperation with MoP and 

Karbala Governor’s Office hosted the national 

conference on standard bidding documents (SBDs) 

for the procurement of public works contracts. 

Held in Karbala governorate, the Governor of 

Karbala Mr. Aqeel Al-Turaihi and the Ministry of 

Planning General Director for Government 

Contracts (DGGC) Dr. Azhar Hussein opened the 

conference with participation of more than 350 

individuals from different institutions.  The 

conference educated local and international 

businesses on standard bidding documents, their 

purpose, how to prepare responsive bids, and 

introduced contractors to internationally-applied 

evaluation criteria. This conference strengthens 

contractors’ confidence in the transparency and 

integrity of the bidding process when standard bidding documents are applied. Participation of the 

private sector, side-by-side with the public sector, made this conference a landmark event for in 

promoting a universal understanding of the legal mechanisms surrounding implementing and using SBDs. 

 

Dr. Azhar Hussein, MoP General Director of Government 
Contracts offering her insight on the procurement process 
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This conference generated a number of notable recommendations, including: 

 Issuing regulations and relevant legislation to mandate all government institutions to apply and 

use SBDs for all projects funded through the investment budget 

 Continue to support government institutions in the field of public contracts through training 

workshops and technical assistance focusing on using SBDs, including continued coordination 

with the MoP/DGGC 

 Continue to support as the key player in a successful contracting process. This should be done 

through capacity building workshops on SBDs, sponsored by the MoP/DGGC and in 

collaboration with USAID-Tarabot 

 On-going cooperation between both public and private sector to overcome any weaknesses in 

the contracting process. 

An article on this national conference was published in the weekly newsletter issued by MoP. 

 

 

Public Procurement ToT Program 

The national procurement ToT program continued 

this month with advance procurement training, 

delivered jointly by USAID-Tarabot and the 

Ministry of Planning’s Directorate General for 

Government Contracts (DGGC) to 25 (14 males, 

11 females) government officials. Held at the 

Ministry of Planning National Center for 

Management Development and Information 

Technology (NCMDIT), this 5-day advance training 

focused on standard request for proposals for 

selection of consultants, and Iraqi guides for 

Advance Procurement ToT Graduates  

 National SBDs Conference published in MoP weekly newsletter  
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implementation of contracts. 12 government officials are from Ministry of Planning. 13 participants from 

4 ministries (Construction and Housing, Industry and Minerals, Municipality and Public Works, and 

Water Resource) and 3 Governor Offices (Babil, Basrah and Muthanna).  

MoP and USAID-Tarabot are in the process of selecting the best 20 participants to move to the next 

level, where ToT training is scheduled for March 2015. Selection criteria are based on exam results, 

level of participation and attendance, where graduated experts from this ToT training will be fully 

trained and equipped with USAID-Tarabot’s battery of procurement skills. The MoP and USAID-Tarabot 

will then select the strongest 10 participants to attend one final expert-level training courses on public 

procurement at the International Training Center of ILO in Turin, Italy after rigorous testing to make 

sure that the investment to be made in these 10 will have the highest impact. Meanwhile, MoP will start 

gradually giving them training responsibilities once they return back from the ILO training. Additionally, 

USAID-Tarabot will stand ready to coach and assist them in the initial and advance phase of training to 

overcome any weaknesses. 

MoP Implementation of 2015 Procurement Capacity Building Plan 

MoP began implementation of their 2015 training 

program, by delivering a 5-day workshop on SBDs at 

the MoP NCMDIT to 8 (6 males, 2 females) 

government officials from Council of Ministers 

Secretariat (COMSEC), and Ministries of Planning, 

Industry and Minerals, Tourism and Antiques, and 

Transportation. This workshop provides participants 

with knowledge on the bidding documents required 

for turn-key contracts, supplying IT equipment 

contracts, and design contracts. The workshop ended 

with an exam supervised by the NCMDIT staff, where 

the results will be submitted to MoP for evaluation. 

USAID-Tarabot is limiting its role in building the 

capacity of GoI entities in SBDs, as MoP take-over 

future trainings of GoI officials. 

Public Procurement Help Desk 

To further ensure sustainability, USAID-Tarabot is working with MoP to activate a fully functional Help 

Desk at the ministry, through developing guidelines for a public procurement hotline. This will include a 
hotline functional processes, organizational structures for the helpdesk, and job descriptions for the key 

positions. In addition to easy troubleshooting answers to be used by MoP’s help desk, as well as possibly 

posting a Frequently Asked Questions (FAQ) on public contracting on the MoP’s website. The help desk 

will have at its disposal, teams to trouble shoot and assist GoI entities whenever needed or on call. 

USAID-Tarabot will provide on job training for MoP’s helpdesk staff according to needs and capacity, as 

they provide support and coaching to GoI entities. 

Public Procurement Curriculum 

Government officials participating in the SBDs workshops are providing feedback on the procurement 

materials used to MoP. With the completion of the advance ToT workshop, all comments will be 

compiled by MoP and submit to USAID-Tarabot for final revision. Once finalized, the Directorate 

 MoP and USAID-Tarabot Jointly Delivered SBDs 
Workshop at NCMDIT  
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General for Government Contracts (DGGC), plans to upload all the materials onto the MoP website for 

easy access to public and private organizations.    

Implementation of Procurement Standard Bidding Documents (SBDs) 

USAID-Tarabot assisted the team of experts from MoP in site visits to the Ministries of Electricity, Oil, 

and Transportation to apply SBDs to selected pilot projects. For more details, please refer to the 

sections below for each ministry. 

Working hand in hand with MoP experts will not only better equip procuring entities in implementing 

international procurement practices, complying with Iraqi procurement laws and regulations, issuing 

tenders, and managing contracts; but also increase the experience of MoP experts to undertake the site 

visits and training. This will gradually reduce USAID-Tarabot assistance after the completion of the first 

round of site visits. The MoP is in the process of scheduling second round of site visits, where their 

teams of experts will take the lead in delivering technical assistance to ministries and governorates. 

USAID-Tarabot procurement advisors will limit their role by providing consultation, as needed, and is 

planning to participate on the first day only.  

1.2 Ministries and Governor Offices Capacity Building 

USAID-Tarabot continued its broad procurement reform program with 6 GoI entities; engaging with 4 

ministries (Electricity, Health, Oil/ State Company for Oil Projects (SCOP), and Transportation), and 2 

Governor Offices (Basrah and Najaf). This program consists of 11 elements, where improvements in 

these areas contribute to better performance: 

1. Implementing Procurement Laws and Regulations  

2. Have a Fully Functional Procurement Department  

3. Have Qualified Procurement Staff 

4. Procurement Standard Process  

5. Procurement Plans 

6. Standard Bidding Documents (SBDs) 

7. Procurement Performance Indicators 

8. Procurement Records Management/Archiving 

9. Reporting on Procurement Activities 

10. Procurement Department Webpage 

11. Subscription to dg Market 

 

Progress for each ministry and governor office can be reviewed below, according to the agreed action 

plan: 

Ministry of Electricity (MoE) 

USAID-Tarabot intervention with the MoE is 

done through the Contracting Directorate, 

where technical assistance was provided on 

improving electronic archiving of procurement 

records, the development of 2015 procurement 

plan, and preparing the standard prequalification 

bidding documents for the pilot project; supply 

vanadium inhibitor. The completion of these 

 One-on-one Training for Applying SBDs to Pilot Project 
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documents will assist the ministry in choosing a qualified manufacturer once the project tender is 

announced.  

Ministry of Health (MoH) 

This month, USAID-Tarabot interventions with the Ministry of Health focused on two elements of the 

approved procurement reform action plan: applying SBDs to pilot projects, and improving procurement 

record management and archiving. The State Company for Marketing Drugs and Medical Appliances 

(Kimadiya) being a key partner and direct beneficiary was selected by the ministry to participate in both 

elements. 

Based on USAID-Tarabot recommendation, the 

ministry and Kimadiya are in the process of 

establishing a committee, to coordinate with MoP on 

the site visit scheduled late March, where SBDs are to 

be applied on selected pilot project(s). This committee 

will also be responsible for preparing the necessary 

information for the pilot project once selected by MoP 

and the ministry. 

Archiving procurement records were reviewed for 

both ministry and Kimadiya, and recommendations for 

improvements were presented by USAID-Tarabot. 

Procedures and tools were proposed to better 

manage and arrange their contracts. The ministry plans 

to adopt these proposed procedures and tools with 

the assistance of USAID-Tarabot.  

Ministry of Oil (MoO) 

USAID-Tarabot engagement with MoO is through the State Company for Oil Projects (SCOP), and 

Midland Refineries Company.  

A committee consisting of 14 government 

officials was established by SCOP to 

coordinate with USAID-Tarabot on all 

procurement activities, including applying 

standard bidding documents on two 

nominated pilot projects; oil pipeline 

between Zubair oil field and port of Faw, 

and inverse flexibility oil pipeline in Zubair. 
During this month, hands-on technical 

assistance was provided to senior staff on 

completing the procurement plan for the 

pilot project; Linear inverse flexibility in 

Basrah. Once the procurement plan is 

completed, technical assistance will be 

provided on preparing the standard 

documents for supplying goods.  

 A review to Kimadiya Procurement Records Archiving 

 MoO SCOP staff apply SBDs to 2 pilot projects  
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In the meantime, USAID-Tarabot continues to assess the procurement functions used by the Midland 

Refineries Company. A visit to Al Doura Oil Refinery was conducted; where information was gathered 

on managing contracts and bidding documents preparation. Both assessment report and action plan are 

being drafted, and will be submitted for approval. 

Ministry of Transportation (MoTr) 

The team of experts from MoP and USAID-Tarabot 

conducted a site visit to the General Company for 

Iraqi Railways, where hands-on technical assistance 

was delivered to 27 (14 males, 13 females) 

government officials from the ministry and 

concerned directorate; on applying SBDs to two 

pilot projects:  

 Purchasing specialized materials (Iron E60-1), 

where the standard document for supplying 

goods was completed for this special type of 

Iron. This iron is an essential component of a 

$73 Million project planned by the General 

Company for Iraqi Railways, to extend the 

railways in the southern area from Basrah to 

Amarah  

 Construction of weather station with residential house in Samara’a, where the bidding documents 

for project tender related to execution of works was prepared. This $4 Million project is part of the 

2015 plan for the General Authority for Weather Forecast & Monitoring Earthquakes 

With the completion of the SBDs for these two projects, the Ministry of Transportation now has two 

types of bidding documents (supplying goods, and execution of work) completed and ready for 

announcement. They can use these documents as reference documents in future tendering and 

contracting. The General Company for Iraqi Railways had published this 10-day event on their official 

website. For more details, please click on the link:   

http://www.scr.gov.iq/index.php?name=PortalNews&file=article&sid=748  

Basrah Governor Office 

Consultation was provided by USAID-Tarabot to senior 

staff from the Contracts Directorate on: updating the 

2014 procurement plan with latest progress, modifying 

the 2015 procurement plan, procurement staffing, and 

future projects for consultancy services. The 

consultation meeting resulted in: 

 An update was made to the 2014 procurement plan. 

This plan has a total of 722 projects (including 99 

consulting services projects), that are on-going 

projects from 2013 and 2014. This plan was 

 MoTr staff apply SBDs to 2 pilot projects  

 Basrah Contracts Manager Reviews Procurement 
Plans    

http://www.scr.gov.iq/index.php?name=PortalNews&file=article&sid=748
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submitted to the MoP for review 

 The 2015 procurement plan was finalized and submitted to the provincial council for review. Law 21 

authorizes provincial councils to participate in provincial planning 

The Contracts Directorate has recruited five employees who were on temporary basis to their 

permanent staff, as it seeks to better plan and manage projects. The directorate is requesting USAID-

Tarabot assistance in the process of evaluating and selecting global firms, who can provide guidance on 

implemented projects that are lagging, and assist in preparing studies, designs, and bill of quantities for 

new projects.  

Najaf Governor Office 

Engineers and contract department staff are the beneficiaries of the technical support delivered this 

month in three procurement areas; application of SBDs to pilot project, improving procurement 

archiving system and applying GoI instructions on coding for new construction projects. 

Najaf Reconstruction Commission has made further enhancements to its website by extending the 

information shared with private contractors. For more details, please click on the link: 

http://www.najafproject.com/  

Ministry of Finance (MoF) 

A follow up meeting was conducted with the Contracts Manager to inquire on the actions taken by the 

ministry in announcing the tender for the pilot project; supplying, installing and operating three record 

saving instruments (Kardex). The ministry has communicated with the MoP on the availability of the 

financial allocations for this project. It has also requested from USAID-Tarabot to continue building their 

capacity in SBDs. 

 

 

 

 

 

 

 

 

 

 

 

http://www.najafproject.com/
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2. POLITICAL-ECONOMIC ANALYSIS OF THE OIL SECTOR 

USAID-Tarabot continued the comprehensive study on the oil sector in Iraq. Lead by a team of experts, 

meetings were conducted with oil consultants from the private sector. In addition to site visits to the 

following Ministry of Oil (MoO) directorates; State Company for Oil Projects (SCOP), Midland 

Refineries Company and Oil Products Distribution Company, where relevant information was collected 

for the study. 

The visit to Al Doura Refinery (Midland 

Refineries Company) was to collect 

information for the refinery’s project 

management functions, performance, and any 

possible solutions to increase the efficiency 

and effectiveness of its production, while the 

visit to the Oil Products Distribution 

Company was to collect information on 

quantities of imported oil products and its 

distribution. The team of experts is 

reviewing and analyzing the information 

collected, with a first draft of the analytical 

study being finalized. 

As part of the study, the oil team also 

began developing the integrated chapter regarding the service provision for the Ministry of Oil. The Oil 

Products Distribution Company (OPDC) was selected for the study, as it is the only GoI entity with 

direct contact with the citizens. 

The study will focus on three areas: 

 The current situation for distribution of oil products, and the issues and challenges facing the 

distribution process 

 The quality of the oil products distributed 

 The administrative procedures that improve and facilitate the distribution of oil products 

distribution, and the service provision of OPDC 

 

In the meantime, SCOP had requested from USAID-Tarabot to include in the study, further technical 

assistance in the areas of organizational development and quality management. SCOP had previously 

benefited from Tarabot interventions under these two initiatives before they ended last year. With the 

theoretical knowledge already gained, SCOP is looking to turn this knowledge into practice, by applying 

the systems and methodologies practically on their organization.   

 

 

 

 

 

 

 

 

 

 

 Site visit assessment to Al Doura Refinery  
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3. SOCIAL SAFTEY NETWORK (SSN) 

Under this extended initiative, USAID-Tarabot will work hand in hand with the KRG Ministry of Labor 

and Social Affairs (KMoLSA), and its four main sites in Erbil, Dahuk, Sulaymaniyah and Garmyan to link 

and activate the SSN system. USAID-Tarabot 

intervention under this initiative includes capacity 

building to ministry staff operating in the targeted sites, 

on data entry and migration. With a fully functional 

network, the ministry will be able to better manage 

payments to eligible beneficiaries, by generating reports 

on duplicate and non-eligible beneficiaries.  

 

 

USAID-Tarabot COP and Senior SSN Advisor met 

with the minister and technical director of the SSN, to 

discuss Tarabot support to the KRG MoLSA, to ensure 

the regional SSN system becomes fully operational.  

This request was communicated to USAID and a 

smaller scale of technical assistance is approved. A 

work plan is being developed and discussed with the 

minister, as USAID and Tarabot aim to leave behind a 

fully operational KRG SSN system.   

  

 USAID approve re-activating Tarabot SSN Initiative for 
KRG MoLSA  
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PROJECT ADMINISTRATION 

Staffing, Deployment, Registration 

An additional Iraqi local staff was hired to work in Erbil, as part of USAID-Tarabot assistance to the 

Kurdistan Ministry of Labor and Social Affairs (KMoLSA) on the Social Safety Net (SSN) initiative. This 

brings the total to 27 Iraqi national hired since the extension of Tarabot. One additional expatriate was 

hired to work in Iraq, as a Finance & Administration Director. Tarabot now has two expatriates.   

Security 

The security situation in Iraq during this month was tense, with ongoing fighting in the north and west of 

Iraq and continued explosions and attacks in Baghdad. The kidnapping of Parliament Member Zaid Al-

Janabi, and the assassination of his uncle Kasim Sewedan Al-Janabi led the headlines this month. The MP, 

with his bodyguards and uncle were kidnapped on Thursday Feb. 12, 2015 by unknown armed men. The 

MP was released but his uncle and bodyguards were all assassinated. The GoI condemned this terrorist 

attack and has vowed to take actions once the investigation is completed.        

Various airlines have resumed their flights to Baghdad International Airport after the Jan. 26, 2015 
incident, unknown fire targeted Fly Dubai as it was landing at the airport. 

No official holidays were announced by the GoI, this month. Tarabot staff worked normally and did not 

take additional holidays.   

Close out  

Three damaged generators and IT equipment were auctioned. Offers were made by various venders, 

and sent to USAID for approval.  

 

Badges/Visas 

In February, the GoI announced that expatriates can apply for visas through Iraqi embassies/consulates in 

other countries. They can also get their HIV test done abroad, but it needs to be stamped and 

authenticated by the Iraqi Embassy/Consulate in that country.  

Printing IZ badges is still pending due to unavailability of blank badges. 

 


